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Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender rope installation , work
on the top of the saddle , & work on the cable link between the cable bands . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the suspender ropes installation . Crews
had to work on cable band # 48 & 46 on the South main span .

Anthony & Jacob had to work n the E line . Casey , Augie , & Jonathon had to work on the South
catwalk. Crews had to complete the work on the upper suspender rope at cable band # 48 . They had to
pull the cable out of the roller frame , align the red lines on the rope outward , center the rope , & set it in
place . Cat walk crews started at 7:15 AM. Crews were done at 8:05 AM.

After that , crews had to mobilize their tools , equipments, disassemble the roller frame , fly , set &
assemble the frame on cable band # 46 . They started at 8;10 AM. Crews were done at 9:40 AM.

E line crews had to pull the empty spool out of the site bring new spool to the site , move the winches &
work on house keeping

Then , crews had to work on the downhill rope . They had to run the cable down , hook it to the winch ,
pull it the main cable , run it down , & hook the downhill suspender rope . They started at 11:00 AM. Crews
were done at 11:35 AM. They started to lift the downhill suspender rope at 11:40 AM. the socket was on
the top of the roller frame at 12:05 PM. . Crews had to hook chain falls , lift it from the roller frame , align
the red lines outward , & set it in the groove . They started at 12:45 PM. Crews were done at 2:35 PM.

Following the same procedures as on the downhill rope . Crews started on the uphill rope at 2:45 PM.
They were done at 4:50 PM. The uphill rope work is not completed .Crews had to wrap up their tools &
equipments They left at 5:00 PM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the suspender rope at cable band #
22 for the 2nd day . Crews had to center the lower rope . They started at 7:20 AM. Crews were done at
8:30 AM. They left at 8:35 AM.

Matt , Lonny , Mathew , Pablo , & Rene had to work on the link cables between cable bands # 44 & 48
& on the platform on North main spans .

Matt & Lonny had to work on the platform . Crews had to cut top & bottom grating , remove the cross
members in order for the suspender installation crews to run the ropes through . Crews started at 7:15 AM.
They were done at 2;15 PM.

After that , crews had to work on the South main span . Following the same procedures as on the North
main span for the rope access . Crews started at 2:20 PM.

Pablo , Mathew , & Rene had to work on the link cable between cable bands # 44 & 48 . Crews had to
remove one bolt from cable bands # 46 & 48 , install 2 eye bar plates with turn buckles & cables , & run
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temporary bolts through the cable band . Crews had to fly the cables to E line to make adjustments on the
cables to fit properly . Crews returned to the site with the materials at 2:30 PM. They joined the other
crews on the platform to the end of the shift to work on the North cable bands at 2:10 PM.

All crews were done at 4;50 PM. They had to wrap up their tools & equipments. Crews
left at 5:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

2.00

002291

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 2.00 0.00 0.00 2.00

APP MARIO MARQUEZIronworker 2.00 0.00 0.00 2.00

FOR OBRA PAULKIronworker 2.00 0.00 0.00 2.00

JNM RIGOVERTO GARCIAIronworker 2.00 0.00 0.00 2.00

JNM ROGELIO RUIZIronworker 2.00 0.00 0.00 2.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 2.00 0.00 0.00 2.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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